BEFORE THE GUJARAT ELECTRICITY REGULATORY COMMISSION

GANDHINAGAR

Petition No. 2568 of 2025.

In the Matter of:

Petition filed under Section 86 (1) (f) of the Electricity Act, 2003 read with Regulations 80 and 82 of the GERC (Conduct of Business) Regulations, 2004 and connectivity Agreement dated 01.10.2024 between M/s. Icon Granito Pvt. Ltd. and GETCO for establishing connectivity of 11.2 MW Solar Power Plant at Junagadh to GETCO's transmission at the interconnection point at 66 kV level of 66 kV Dhebar Substation of GETCO and Petition seeking extension of time limit for a period of 6 months i.e., upto 28.02.2026 for commissioning of the balance 4.70 MW capacity of the Icon's 11.2 MW Solar Power Plant at Junagadh due to unforeseen and uncontrollable events.

Petitioner	:	Icon Grainto Pvt. Limited
Represented by	:	Ld. Adv. Ms. Priyal Parikh
		V/s.
Respondent	:	Gujarat Energy Transmission Corp. Limited
Represented By	:	Ld. Advocates Ms. Harsha Rao and Ms. Aishwariya Subramani along with Mr. M.J. Vasava

CORAM:

Pankaj Joshi, Chairman

Hiren Shah, Member

Jatin N. Thakkar, Member

Date: 04/08/2026.

ORDER

1. The present Petition has been filed by the Petitioner Icon Granito Private Limited under Section 86 (1) (f) of the Electricity Act, 2003 read with Regulations 80 and 82 of GERC (Conduct of Business) Regulations, 2004 and connectivity Agreement dated 01.10.2024 between Icon Granito Private Limited and GETCO for establishing connectivity of 11.2 MW Solar Power plant at Junagadh to GETCO's transmission at 66 kV level with 66 kV Dhebar Sub-station of GETCO and seeking extension of time limit for a period of 6 months i.e., upto 28.02.2026 for commissioning of the balance 4.7 MW capacity of Petitioner's 11.2 MW Solar Power Plant at Junagadh due to unforeseen and uncontrollable events.

2. The Petitioner has *inter alia* sought the following reliefs in Petition No. 2568 of 2025.

    a) *To pass necessary directions to extend the time-limit for commissioning the balance 4.7 MW capacity of the Petitioners round mount 11.2 MW Solar Plant at Junagadh for a period of 6 months post the originally envisaged date of commissioning i.e. upto 28 February 2026, within which the Petitioner intends to commission the entire project .*

    b) *During the pendency of the present Petition, the Hon'ble Commission may be pleased to direct the Respondent GETCO to refrain from taking coercive steps against the Petitioner in accordance with the various agreements or Tariff Order, including cancellation of the connectivity or open access, levy of relinquishment charges or encashment of the Performance Bank Guarantee.*

    c) *Ex-parte ad interim relief in terms of para (B) above.*

    d) *Pass such further Orders as this Hon'ble Commission may deem fit and necessary in the interest of justice.*

3. The present matter was listed for hearing on 28.07.2026. During the hearing, Ld. Adv. appearing on behalf of the Petitioner, submitted that the Commission has passed Order dated 21.01.2026 in Petition No. 2564 of 2025, filed by GETCO, wherein the timeframe for commissioning of evacuation line is amended from 12 months to 18 months for RE capacity up to 100 MW. Further, in the said Order, the Commission has also clarified that the amended timeframe of 18 months shall also be applicable to RE projects which are at various stages of development and yet to be commissioned. It is further submitted that the case of the Petitioner is covered by the Order dated 21.01.2026 passed by the Commission and as such the project has already been commissioned. Accordingly, the prayers sought by the Petitioner in the present Petition stand satisfied and therefore, the Petitioner wants to withdraw the present Petition unconditionally and also agreed to file affidavit of withdrawal of the present Petition for which one week's time has been sought for.

4. Ld. Adv. Ms. Harsha Rao, appearing on behalf of the Respondent GETCO submitted that the case of the Petitioner is covered by the Order dated 21.01.2026 passed by the Commission in Petition No. 2564 of 2025 and the project of the Petitioner is already commissioned and has also not objected to the unconditional withdrawal of the present Petition as sought by the Petitioner.

5. Heard the parties. We note the submissions of the Petitioner that the prayers made in the present Petition stand satisfied by virtue of the Order dated 21.01.2026 passed by the Commission in Petition No. 2564 of 2025 filed by GETCO and the project of the Petitioner is already commissioned and that the Petitioner has agreed to file affidavit for unconditional withdrawal of the present Petition, within a week's time, to which the Respondent GETCO has no objection to such

unconditional withdrawal of the present Petition stating that the case of the Petitioner is covered by the Order dated 21.01.2026 passed by the Commission in Petition No. 2564 of 2025. In view of the above and recording the statements made by the counsels of the Petitioner as well as the Respondent and subject to filing of affidavit for unconditional withdrawal of the present Petition by the Petitioner within a week's time, we decide to dispose of the present Petition as unconditional withdrawal by the Petitioner.

6. With this, the present Petition stands disposed of.

7. Order accordingly.

Sd/-	**Sd/-**	**Sd/-**
[Jatin N. Thakkar]	**[Hiren Shah]**	**[Pankaj Joshi]**
Member	**Member**	**Chairman**

Place: Gandhinagar.

Date: 04/08/2026.