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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	

GANDHINAGAR	
 

Petition	No.	2605	of	2026	
 

In	the	Matters	of:	
 
Petition	under	Section	86	(1)	(c)	(e)	&	(f)	of	the	Electricity	Act,	2003	
read	with	Regulations	80	and	82	of	the	GERC	(Conduct	of	Business)	
Regulations,	2004	seeking	directions	for	extension	of	time	period	for	
commissioning	 the	 entire	 evacuation	 infrastructure	 along	 with	
commissioning	of	the	project	till	31.12.2026	due	to	occurrence	of	the	
unforeseen	 events	 and	 seeking	 extension	 of	 Period	 for	
commissioning	 the	entire	project	under	 the	 “Tariff	 Framework	 for	
procurement	 of	 Power	 by	 Distribution	 Licensees	 and	 Others	 from	
Solar	Energy	Projects	and	Other	Commercial	 Issues	for	the	State	of	
Gujarat,	2024”,	by	 invoking	 inherent	powers	vested	 in	 the	Hon'ble	
Commission	for	seeking	extension.	
 

 
Petitioner	 	 	 :	 M/s	GSP	Crop	Science	Private	Limited	

404,	Lalita	Complex,	Rasala	Road	
Mithakhali	Cross	Roads,	Navrangpura	
Ahmedabad,	Gujarat.	

		
Represented	by	 	 :	 Ld.	Adv.	Mr.	Sidharth	Kheskani.		
		
	 	 	 	 	 	

V/s.	
	

Respondent	No.	1						 :	 Gujarat	Energy	Transmission	Corp.	Limited	
5th		Floor,	Sardar	Patel	Vidyut	Bhavan	
Race	Course,	Vadodara.	

	
Represented	by	 	 :	 Ld.	Adv.	Ms.	Shrishti	Khindaria	along	with	Mr.		

M.J.	Vasava.	
	 
Respondent	No.	2						 :	 The	Additional	Chief	Engineer	

Gujarat	Energy	Transmission	Corp.	Limited	
5th		Floor,	Sardar	Patel	Vidyut	Bhavan	
Race	Course,	Vadodara.	

	
Represented	by	 	 :	 Ld.	Adv.	Ms.	Shrishti	Khindaria.	

			



  

Page	2	of	6	
 

	
Respondent	No.	3						 :	 Energy	and	Petrochemicals	Department	
	 	 	 	 	 Government	of	Gujarat	
	 	 	 	 	 Block	No.	5,	5th	Floor,	Sachivalaya	

Gandhinagar,	Gujarat.	
	
Represented	by	 	 :	 Nobody	was	present.	

	
	

					CORAM:	
 

				Pankaj	Joshi,	Chairman	
			Hiren	Shah,	Member	
			Jatin	N.	Thakkar,	Member	

 

							Date:11/08/2026.	
 
 

				ORDER	
 
 

1. The	present	Petition	has	 been	 filed	by	 the	Petitioner	M/s	GSP	Crop	

Science	 Private	 Limited	 under	 Section	 86	 (1)	 (c)	 (e)	 and	 (f)	 of	 the	

Electricity	 Act,	 2003	 read	 with	 Regulations	 80	 and	 82	 of	 GERC	

(Conduct	 of	 Business)	 Regulations,	 2004	 seeking	 directions	 for	

extension	 of	 time	 period	 for	 commissioning	 the	 entire	 evacuation	

infrastructure	along	with	commissioning	of	the	project	till	31.12.2026	

due	to	occurrence	of	the	unforeseen	events	and	seeking	extension	of	

Period	 for	 commissioning	 the	 entire	 project	 under	 the	 “Tariff	

Framework	for	procurement	of	Power	by	Distribution	Licensees	and	

Others	from	Solar	Energy	Projects	and	Other	Commercial	Issues	for	the	

State	 of	 Gujarat,	 2024”,	 by	 invoking	 inherent	 powers	 vested	 in	 the	

Hon'ble	Commission	for	seeking	extension.	

	
2. The	Petitioner	has	inter	alia	sought	the	following	reliefs	in	Petition	No.	

2605	of	2025.		
 

 

a) To	allow	this	application.	
 

b) To	 hold	 and	 declare	 that	 the	 delay	 caused	 in	 construction	 of	

infrastructure	 and	 commissioning	 for	 evacuation	 of	 7.25	 MW	
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(DC)	Solar	Power	from	the	Solar	plant	of	the	Petitioner	at	Village	

Othvad,	 Taluka	 Balasinor,	 District	 Mahisagar,	 Gujarat	 for	

Captive	use	and	to	be	connected	to	66	kV	Bhutiya	Sub-station,	

was	due	to	unforeseen	events	not	attributable	to	the	Petitioner.	
 
 

c) To	 grant	 an	 extension	 of	 12	 months	 i.e.,	 upto	 31.12.2026	 for	

construction	 of	 the	 infrastructure	 and	 commissioning	 for	

evacuation	of	7.25	MW	(DC)	Solar	Power	from	the	Solar	plant	of	

the	 Petitioner	 at	 Village	 Othvad,	 Taluka	 Balasinor,	 District	

Mahisagar,	Gujarat	for	Captive	use	and	to	be	connected	to	66	kV	

Bhutiya	 Sub-station,	 as	 the	 delay	 has	 been	 caused	 due	 to	

unforeseen	events	not	attributable	to	the	Petitioner.	
 
 

d) Pending	the	issuance	of	notice,	admission	and	final	hearing	of	the	

present	Petition	be	pleased	to	grant	an	interim	Order,	directing	

the	Respondent	No.	1	not	to	take	any	coercive	action	against	the	

Petitioner	including	but	not	limited	to	revocation	of	connectivity,	

encashment	of	Bank	Guarantee	till	the	pronouncement	of	Final	

Order	in	the	present	Petition.		
 
 

e) To	Pass	any	other	and	further	Orders	as	may	deem	fit	and	proper	

in	the	interest	of	justice.	
	
 

3. The	matter	was	listed	for	hearing	on	06.08.2026.	During	the	hearing,	

Ld.	 Adv.	 appearing	 on	 behalf	 of	 the	 Petitioner,	 submitted	 that	 the	

Petitioner	 had	 sought	 an	 extension	 of	 12	 months	 for	 creation	 of	

infrastructure	 for	 evacuation	of	7.25	MW	(DC)	Solar	Power	plant	 at	

Village	 Othvad,	 Taluka	 Balasinor,	 District	 Mahisagar,	 Gujarat	 for	

Captive	 use.	 He	 submitted	 that	 during	 the	 pendency	 of	 the	 present	

Petition,	 the	 Petitioner	 has	 received	 a	 corrigendum	 letter	 dated	

27.05.2026	 from	 GEDA	 for	 registration	 of	 project	 of	 the	 Petitioner.	

Thereafter,	the	Office	of	the	Chief	Electrical	Inspector	vide	letter	dated	
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27.05.2026	 has	 granted	 approval	 to	 the	 drawing	 for	 the	 electrical	

installation	 to	 the	 Petitioner	 and	 on	 30.05.2026,	 the	 Petitioner	

received	the	charging	approval	from	Chief	Electrical	Inspector	for	the	

Solar	Project.	The	Petitioner	also	received	a	 letter	dated	02.06.2026	

from	the	SLDC	for	estimation	for	facilitating	real	time	data	at	the	Solar	

Plant.	He	further	submitted	that	various	meetings	were	also	held	with	

the	 Respondent	 GETCO	 wherein	 all	 the	 metering	 and	 equipment	

technical	specification	were	recognized	and	tested		and	thereafter	the	

Petitioner	 has	 received	 registration	 certificate	 from	 CEA	 on	

01.07.2026.	 Subsequently,	 the	meeting	was	 conducted	 between	 the	

Petitioner,	SLDC,	and		GETCO	for	integration	of	real	time	data	of	66	kV	

feeder	 Bay	 at	 66	 kV	 Bhutiya	 Sub-station	 of	 the	 Respondent.	 He	

submitted	 that	 the	Respondent	GETCO	also	 intimated	 the	Petitioner	

about	the	approval	of	metering	scheme	on	15.07.2026	and	also	sought	

certain	additional	documents	from	the	Petitioner.	In	response	to	the	

letter	dated	15.07.2026	of	the	Respondent	GETCO	the	Petitioner	has	

complied	 with	 the	 same	 by	 submitting	 all	 the	 documents	 to	 the	

Respondent	 GETCO.	 He	 also	 submitted	 that	 on	 18.07.2026,	 the	

Petitioner	 has	 received	 a	 letter	 of	 charging	 permission	 for	 66	 kV	

metering	 CT	 and	 PT	 Bay	 for	 evacuation	 of	 7.25	 MW	 Solar	 Power	

Generation	 from	 the	 Respondent.	 He	 submitted	 that	 although	 the	

present	Petition	has	been	filed	seeking	12	months	extension	but	the	

Petitioner	has	completed	its	project	in	all	respects	by	July	2026	itself.	

He	 also	 submitted	 that	 the	 Commission	 has	 passed	 Order	 dated	

21.01.2026	in	Petition	No.	2564	of	2025	filed	by	GETCO,	wherein	the	

timeframe	for	commissioning	of	evacuation	line	is	amended	from	12	

months	to	18	months	for	RE	capacity	up	to	100	MW.	Further,	 in	the	

said	 Order,	 the	 Commission	 has	 also	 clarified	 that	 the	 amended	

timeframe	of	18	months	shall	also	be	applicable	to	RE	projects	which	

are	at	various	stages	of	development	and	yet	to	be	commissioned.	It	is	

further	 submitted	 that	 the	 case	 of	 the	 Petitioner	 is	 covered	 by	 the	

Order	dated	21.01.2026	passed	by	 the	Commission	 and	 as	 such	 the	
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project	 has	 already	 been	 commissioned.	 Accordingly,	 the	 prayers	

sought	 by	 the	 Petitioner	 in	 the	 present	 Petition	 stand	 satisfied	 and	

therefore,	 the	 cause	 of	 present	 Petition	 does	 not	 survive	 and	 the	

Petitioner	wants	to	withdraw	the	present	Petition	and	also	agreed	to	

file	affidavit	of	withdrawal	of	the	present	Petition	for	which	one	week’s	

time	has	been	sought	for.	
 
 

4. Ld.	Adv.	Ms.	Shristi	Khindaria,	appearing	on	behalf	of	the	Respondent	

No.	1	GETCO	submitted	that	GETCO	vide	its	 letter	dated	18.07.2026,	

gave	 charging	 permission	 for	 66	 kV	 metering	 CT	 and	 PT	 Bay	 for	

evacuation	of	7.25	MW	Solar	Power	Generation	and	the	project	of	the	

Petitioner	 has	 been	 completed	 and	 commissioned.	 She	 further	

supported	 the	 contentions	 of	 the	 Petitioner	 that	 the	 case	 of	 the	

Petitioner	 is	 covered	 by	 the	 Order	 dated	 21.01.2026	 passed	 by	 the	

Commission	in	Petition	No.	2564	of	2025	and	the	cause	of	the	Petition	

does	 not	 survive	 and	 has	 also	 not	 objected	 to	 the	 unconditional	

withdrawal	of	the	present	Petition	as	sought	by	the	Petitioner.	

	
5. Heard	the	parties.	We	note	the	submissions	of	the	Petitioner	that	the	

Petitioner	has	completed	and	commissioned	 its	project	 in	 July	2026	

and	the	Respondent	GETCO	vide	its	letter	dated	18.07.2026,	has	given	

the	 charging	 permission	 for	 66	 kV	 metering	 CT	 and	 PT	 Bay	 for	

evacuation	 of	 7.25	 MW	 Solar	 Power	 Generation.	 Further,	 it	 is	 the	

submission	 of	 the	 Petitioner	 that	 the	 prayers	 made	 in	 the	 present	

Petition	stand	satisfied	by	virtue	of	the	Order	dated	21.01.2026	passed	

by	the	Commission	in	Petition	No.	2564	of	2025	filed	by	GETCO	as	the	

project	 of	 the	 Petitioner	 is	 already	 commissioned	 and	 that	 the	

Petitioner	 has	 agreed	 to	 file	 affidavit	 for	withdrawal	 of	 the	 present	

Petition,	within	a	week’s	time,	to	which	the	Respondent	GETCO	has	no	

objection	stating	that	the	case	of	the	Petitioner	is	covered	by	the	Order	

dated	21.01.2026	passed	by	the	Commission	 in	Petition	No.	2564	of	

2025.	In	view	of	the	above	and	recording	the	statements	made	by	the	
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counsels	 of	 the	 Petitioner	 as	well	 as	 the	Respondent	 and	 subject	 to	

filing	of	affidavit	for	unconditional	withdrawal	of	the	present	Petition	

by	 the	 Petitioner	within	 a	week’s	 time,	we	 decide	 to	 dispose	 of	 the	

present	Petition		as	unconditional	withdrawal	by	the	Petitioner.			
	

6. With	this,	the	present	Petition	stands	disposed	of.	
 

7. Order	accordingly.	 	
 

	
												Sd/-	 	 	 										Sd/-	 	 	 								Sd/-	

									[Jatin	N.	Thakkar]		 												[Hiren	Shah]	 								[Pankaj	Joshi]	 
						Member		 	 	 					Member		 												Chairman	

	
	

Place:	Gandhinagar.		
Date:		11/08/2026.	


