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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	

GANDHINAGAR	
	

Petition	No.	2578	of	2025.	
 

In	the	Matter	of:		
	
Petition	 under	 Section	 86(1)(a)	 read	 with	 Section	 86	 (1)(f)	 of	 the	
Electricity	Act,	2003	read	with	Article	8	of	the	Power	Purchase	Agreement	
dated	14.12.2022	executed	between	the	Petitioner	and	the	Respondent	
seeking	extension	of	SCOD	due	to	various	events	of	Force	Majeure.	inter	
alia,	on	account	of	delays	caused	due	to	reasons	and	unforeseen	events	
not	 attributable	 to	 the	 Petitioner	 and	 declaration	 that	 such	 extended	
Scheduled	 Commercial	 Operation	 Date	 shall	 stand	 substituted	 for	 all	
references	 to	 Scheduled	 Commercial	 Operation	 Date	 in	 such	 Power	
Purchase	Agreement.		

 

And	
	

IA	No.	110	of	2025	in	Petition	No.	2578	of	2025.	
  

In	the	matter	of:		
Application	on	behalf	of	the	Applicant/Petitioner,	Solarcraft	Power	India	
3	 Private	 Limited,	 seeking	 interim	 stay/	 injunction	 and	 appropriate	
Interim	Orders,	under	Section	94	(2)	of	the	Electricity	Act,	2003	read	with	
Regulation	 61	 and	 80	 of	 the	 GERC	 (Conduct	 of	 Business)	 Regulations,	
2004.	

 

And	
	

IA	No.	113	of	2025	in	Petition	No.	2578	of	2025.		
 

In	the	matter	of:		
Application	on	behalf	of	the	Applicant/Petitioner,	Solarcraft	Power	India	
3	 Private	 Limited,	 Yiled	 under	 Rule	 30	 (5)	 of	 the	 GERC	 (Conduct	 of	
Business)	Regulations,	2004	seeking	leave	to	amend	the	Petition.	

 
And	

	

IA	No.	19	of	2026	in	Petition	No.	2578	of	2025.		
 

In	the	matter	of:		
	

Application	on	behalf	of	the	Applicant/Petitioner,	Solarcraft	Power	India	
3	Private	Limited,	under	Section	94	(2)	of	the	Electricity	Act,	2003	read	
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with	Regulation	61	and	80	of	the	GERC	(Conduct	of	Business)	Regulations,	
2004,	seeking	interim	stay/	injunction	and	appropriate	Interim	Orders.		

 
And	

 
IA	No.	20	of	2026	in	Petition	No.	2578	of	2025.		

 
In	the	matter	of:		
	

Application	on	behalf	of	the	Applicant/Petitioner,	Solarcraft	Power	India	
3	 Private	 Limited,	 Yiled	 under	 Rule	 30	 (5)	 of	 the	 GERC	 (Conduct	 of	
Business)	Regulations,	2004	seeking	leave	to	amend	the	Petition.		
	

And	
 

IA	No.	21	of	2026	in	Petition	No.	2578	of	2025.		
 

In	the	matter	of:		
	

Application	on	behalf	of	the	Applicant/Petitioner,	Solarcraft	Power	India	
3	Private	Limited,	 Yiled	under	Regulations	20	read	with	80	of	 the	GERC	
(Conduct	 of	 Business)	 Regulations	 2004	 seeking	 urgent	 listing	 and	
hearing	of	the	Petition.		

 
And	

 
IA	No.	53	of	2026	in	Petition	No.	2578	of	2025.		

 
In	the	matter	of:		
	

Application	on	behalf	of	the	Applicant/Petitioner,	Solarcraft	Power	India	
3	 Private	 Limited,	 Yiled	 under	 Rule	 30	 (5)	 of	 the	 GERC	 (Conduct	 of	
Business)	Regulations,	2004	seeking	leave	to	amend	the	Petition.		
	
Applicant/Petitioner		 	 :	 Solarcraft	Power	India	3	Private	Limited	

 
Represented	By	 	 :	 Ld.	Advocates	Mr.	Amit	Kapoor,	Mr.	Vishal		

Binod,	 Mr.	 Sagnik	 Moitra,	 Mr.	 Deepanshu	
Agrawal,	Ms.	Swadha	Sharma	with	Mr.	Saahil	
Kaul	

	
V/s.	
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Respondent		 	 	 :		 Gujarat	Urja	Vikas	Nigam	Limited		
	

Represented	by		 	 :		 Ld.	Advocates	Ms.	Ranjitha	Ramachandran		
with	Mr.	M.K.	Jani	and	Mr.	R.	S.	Pareek	
	
CORAM:	

 
																			Pankaj	Joshi,	Chairman	

			Jatin	N.	Thakkar,	Member	
	
							Date:	05/09/2026.	

 
											DAILY	ORDER	

	
1. The	above	matters	were	kept	for	hearing	on	02.09.2026	through	Hybrid	

Mode.				

 
2. Ld.	 Adv.	 Mr.	 Amit	 Kapoor,	 	 appearing	 on	 behalf	 of	 the	

Applicant/Petitioner	submitted	that	the	present	Petition	has	been	Tiled	

by	Applicant/Petitioner	 under	 Sections	 86(1)(a),	 (f)	 of	 the	 Electricity	

Act,	2003	read	with	Article	8	of	the	Power	Purchase	Agreement	dated	

14.12.2022	executed	with	the	Respondent	GUVNL	for	supply	of	200	MW	

from	its	Wind	Project	in	Gir	Somnath,	Gujarat.	He	submitted	that	as	per	

the	PPA,	the	SCOD	of	the	Applicant/Petitioner’s	project	was	13.12.2024,	

which	was	 extended	 upto	 10.04.2025	 by	 the	 Respondent	 GUVNL	 and	

thereby	the	Long-Stop	Date	was	revised	to	07.10.2025.	

 
2.1. He	 further	 submitted	 that	 in	 the	 present	 Petition,	 the	

Applicant/Petitioner	is	seeking	reliefs	mainly	in	relation	to	(i)	refund	of	

LD	 amount	 of	 Rs.	 20.62	 Crores	 alongwith	 interest,	 recovered	 by	 the	

Respondent	GUVNL	for	alleged	delay	in	commissioning	of	Wind	Power	

Project	beyond	revised	SCOD,	(ii)	refund	of	 termination	compensation	

amount	of	Rs.	18.53	Crores	alongwith	interest,	recovered	by	GUVNL	for	

un-commissioned	Wind	capacity	of	38.3	MW,	(iii)	condonation	of	delay	

of	178	days	 in	commissioning	of	161.7	MW	capacity	of	 the	project	on	
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account	 of	 various	 Force	 Majeure	 Events	 as	 being	 claimed	 by	 the	

Applicant/Petitioner	in	the	present	Petition.	

 
2.2. He	 submitted	 that	 the	 Applicant/Petitioner	 vide	 its	 letter	 dated	

16.07.2024	sought	extension	of	154	days	in	SCOD	on	account	of	various	

Force	Majeure	Events.	While	the	Respondent	GUVNL	has	acknowledged	

the	delay	on	account	of	Force	Majeure	Events	and	has	granted	extension	

of	 71	 days,	 however,	 no	 explanation/justiTication	 has	 been	 given	 for	

rejecting	83	days	delay	as	was	claimed	by	the	Applicant/Petitioner.		

 
2.3. He	submitted	that		as	such,	the	cumulative	delay	on	account	of	various	

Force	Majeure	Events	claimed	under	the	present	Petition	is	1351	days	

and	after	factoring	overlapping	period,	the	resultant	delay	works	out	to	

793	days.	However,	as	a	result	of	various	mitigation	actions/measures	

taken	 by	 the	 Applicant/Petitioner,	 the	 Applicant/Petitioner	 is	 now	

claiming	 limited	 delay	 of	 178	 days	 for	 seeking	 relief	 from	 the	

Commission	for	exemption	from	payment	of	Liquidated	Damages	under	

Article	3.3	of	the	PPA.	

 
2.4. He	submitted	that	the	Applicant/Petitioner	has	Tiled	IA	being	IA	No.	53	

of	 2026	 seeking	 amendment	 in	 the	 Petition	 to	 place	 on	 record	 the	

subsequent	development	and	completion	of	facts,	in	the	present	matter.	

	
2.5. He	made	detailed	submissions	traversing	through	various	records	and	

argued	the	matter	at	length	while	referring	to	various	provisions	of	the	

PPA,	 factual	 aspects,	 etc.	 in	 support	 of	 the	 following	 Force	 Majeure	

Events	claimed	in	the	present	Petition:	

	
Sr.	No.	 Force	Majeure	Event	 No.	of	

days	
1	 Change	of	the	project	site	due	to	rejection	of	NOC	

application	 by	 Ministry	 of	 Defence	 (MoD)	 and	
Ministry	of	New	and	Renewable	Energy	(MNRE).	

138	
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2	 Disruption	of	project	development	activities	due	
to	publication	of	NIWE	map	on	13.12.2023	and	
further	Revised	map	on	29.12.2023.	

16	

3	 Disruptions	of	project	development	activities	on	
account	of	Cyclone	Biparjoy	in	June	2023.	

30	

4	 Disruptions	of	project	development	activities	on	
account	 of	 unprecedented	 and	 prolonged	
rainfall	 in	 July	 2023,	 July	 2024,	 August	 2024,	
October	 2024	 and	 between	 May	 2025	 to	 July	
2025.	

182	

5	 Dely	in	grant	of	State	Government	approval	for	
permission	 under	 Sections	 68	 and	 164	 of	 the	
Electricity	Act,	2023	for	Kansari	33	kV	line.	

16	

6	 Dely	in	grant	of	State	Government	approval	for	
permission	 under	 Sections	 68	 and	 164	 of	 the	
Electricity	Act,	2023	for	Zudvadli	33	kV	line.	

89	

7	 Dely	in	grant	of	State	Government	approval	for	
permission	 under	 Sections	 68	 and	 164	 of	 the	
Electricity	Act,	2023	for	Raydi	33	kV	line.	

51	

8	 Dely	in	grant	of	State	Government	approval	for	
permission	 under	 Sections	 68	 and	 164	 of	 the	
Electricity	Act,	2023	for	Pranchi	33	kV	line.	

98	

9	 Delay	on	account	of	Right	of	Way	(RoW)	issues	
including	 interference	 of	 local	 farmers	 in	 the	
construction	of	the	Kansari	 line	and	inordinate	
delay	in	securing	Order	of	the	District	Collector	
for	resumption	of	construction	of	such	lines.	

114	

10	 Delay	on	account	of	Right	of	Way	(RoW)	issues	
including	 interference	 of	 local	 farmers	 in	 the	
construction	of	the	Zudvadli	line	and	inordinate	
delay	in	securing	Order	of	the	District	Collector	
for	resumption	of	construction	of	such	lines.	

299	

11	 Delay	on	account	of	Right	of	Way	(RoW)	issues	
including	 interference	 of	 local	 farmers	 in	 the	
construction	of	the	Pranchi	 line	and	inordinate	
delay	in	securing	Order	of	the	District	Collector	
for	resumption	of	construction	of	such	lines.	

39	

12	 Delay	on	account	of	change	in	66	kV	terminal	bay	
layout	at	66/11	kV	Pranchi	GETCO	Sub-station.	

45	

13	 Delay	 on	 account	 of	 outbreak	 of	 hostilities	
between	India	and	Pakistan,	including	operation	
Sindoor	 that	 disrupted	 supply	 lines,	 caused	
labour	shortages,	including	Delay	on	account	of	
demobilisation	 and	 remobilisation	 of	
manpower,	and	halted	construction	activities	on	
account	of	Government	instructions.	

21	
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14	 Delay	on	account	of	installation	of	RTU	Units	in	
which	WTGs	of	the	project	pursuant	to	Order	of	
the	 Commission	 dated	 31.08.2025	 in	 Tariff	
Order	No.	5	of	2024.	

90	

	

2.6. As	 regards	uncommissioned	Wind	Capacity	of	38.3	MW,	he	 submitted	

that	 the	 Respondent	 GUVNL	 has	 made	 double	 recovery	 from	 the	

Applicant/Petitioner,	which	is	contrary	to	the	law.	It	is	submitted	that	the	

38.3	MW	capacity	could	not	be	commissioned	within	long	stop	date	of	6	

months	 from	 the	 revised	 SCOD	 as	 a	 result	 of	 Force	 Majeure	 Events.	

Therefore,	 the	 Respondent	 GUVNL	 is	 not	 entitled	 to	 recover	 any	

liquidated	 damages	 against	 the	 wind	 capacity	 which	 remained	

uncommissioned	 and	 terminated	 after	 expiry	 of	 six	months	 from	 the	

SCOD	 of	 the	 project.	 However,	 in	 the	 present	 case,	 the	 Respondent	

GUVNL	has	 not	 only	 recovered	 LD	 for	 such	 uncommissioned	 capacity	

relying	 on	 the	 Article	 3.3	 of	 the	 PPA	 but	 also	 recovered	 termination	

compensation	 from	 the	 Applicant/Petitioner,	 equivalent	 to	 6	 months	

billing	relying	on	the	Article	10.3	of	 the	PPA.	Thereby	the	Respondent	

GUVNL	has	made	 double	 recovery	 from	 the	Applicant/Petitioner,	 viz.,	

recovery	 of	 LD	 as	 well	 as	 termination	 compensation	 for	 the	 same	

capacity	of	38.3	MW	which	remained	uncommissioned	and	terminated	

after	expiry	of	6	months	from	the	SCOD.	

 
3. Ld.	 Adv.	 Ms.	 Ranjitha	 Ramachandran,	 appearing	 on	 behalf	 of	 the	

Respondent	GUVNL,	submitted	that	the	Respondent	GUVNL	has	already	

Tiled	 its	 reply	 with	 consideration	 of	 averments	 made	 by	 the	

Applicant/Petitioner	in	its	IA	No.	53	of	2026,	being	the	latest	IA	Tiled	by	

the	Applicant/Petitioner	seeking	amendment	in	the	Petition	seemingly	

to	place	on	 record	 the	 subsequent	developments	 that	has	 taken	place	

after	Tiling	of	the	present	Petition	and	to	consolidate	submissions	made	

in	 various	 IAs.	 She	 submitted	 that	 it	 appeared	 that	 the	

Applicant/Petitioner	 while	 arguing	 the	 matter,	 has	 referred	 to	 the	
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amended	 petition	 but	 the	 copy	 of	 	 same	 has	 not	 been	 served	 to	 the	

Respondent	 GUVNL.	 She	 further	 sought	 liberty	 of	 the	 Commission	 to	

refer	 to	 the	original	Petition	alongwith	 IA	No.	53	of	2026	 Tiled	by	 the	

Applicant/Petitioner,	for	arguing	the	matter.	

 
4. In	 response,	 Ld.	 Adv.	 for	 the	 Applicant/Petitioner,	 while	 seeking	

adjournment,	 has	 sought	 liberty	 of	 the	 Commission	 to	 allow	 the	

Applicant/Petitioner	 to	 place	 on	 record	 the	 consolidated	 amended	

petition	 with	 consideration	 of	 various	 IAs	 Tiled	 by	 the	

Applicant/Petitioner	from	time	to	time,	which	was	not	objected	to	by	the	

Ld.	Adv.	for	Respondent	GUVNL.	

 
5. Heard	 the	Parties.	We	note	 that	 the	Applicant/Petitioner	has	 Tiled	 the	

present	Petition	under	Section	86(1)(a),	(f)	of	the	Electricity	Act,	2003	

read	with	Article	8	of	the	Power	Purchase	Agreement	dated	14.12.2022	

executed	between	the	Applicant/Petitioner	and	the	Respondent	seeking	

extension	of	SCOD	due	to	various	events	of	Force	Majeure,	inter-alia,	on	

account	 of	 delays	 caused	 due	 to	 reasons	 and	 unforeseen	 events	 not	

attributable	to	the	Applicant/Petitioner.	

 
5.1. We	 further	 note	 that	 counsel	 of	 the	 Applicant/Petitioner	 has	 sought	

adjournment	 in	 order	 to	 place	 on	 record	 the	 consolidated	 amended	

Petition	 with	 consideration	 of	 various	 IAs	 Tiled	 by	 the	

Applicant/Petitioner	from	time	to	time,	to	which	no	objection	has	been	

raised	 by	 the	 Respondent	 GUVNL.	 Accordingly,	 while	 granting	 the	

adjournment,	we	direct	the	Applicant/Petitioner	to	place	on	record	the	

consolidated	amended	Petition	as	 requested,	 on	or	before	05.09.2026	

with	 a	 copy	 to	 the	 Respondent	 GUVNL.	 We	 note	 that	 the	

Applicant/Petitioner	 has	 also	 Tiled	 IA	 being	 IA	 No.	 21	 of	 2026	 in	 the	

present	 Petition	 seeking	 urgent	 listing	 of	 present	 Petition.	 Since,	 the	

Commission	has	 taken	up	 the	matter,	 the	prayer	made	 in	 IA	No.	21	of	

2026	 seeking	 urgent	 listing	 of	 present	 Petition	 stands	 satisTied	 and	
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disposed	of	accordingly.	With	this,	we	dispose	of	the	IAs	No.	113	of	2025,	

20	of	2026,	and	53	of	2026	seeking	the	amendment	in	the	Petition	so	as	

to	place	on	record	subsequent	developments	and	for	completion	of	facts.	

The	Respondent	GUVNL	will	have	liberty	to	amend	its	reply,	if	any,	with	

consideration	of	consolidated	amended	Petition	as	may	be	Tiled	by	the	

Applicant/Petitioner,	 on	 or	 before	 18.09.2026,	 with	 a	 copy	 to	 the	

Applicant/Petitioner.	

 
6. Next	date	of	hearing	will	be	on	01.10.2026	at	11:30	Hours	

	

7. Order	accordingly,		

	

   Sd/-	 	 	 	 	 										Sd/-	
																	[Jatin	N.	Thakkar]			 																									[Pankaj	Joshi]		
																										Member		 	 	 																Chairman	
	
Place:	Gandhinagar.		

Date:		05/09/2026.	


