Dakshin Guijarat Vij Company Limited
Truing up for FY 2016-17 and Determination of Tariff for FY 2018-19
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Approved for | Claimed in
Sr. Particulars 2016-17 in Truing up Deviation
MYT Order | for 2016-17
Energy Conservation 25.00 3.23 21.77
HVDS 5.00 - 5.00
Computer & Peripherals 3.00 - 3.00
Coastal 6.00 6.38 (0.38)
Misc. Civil Works 31.00 11.57 19.43
Networking Equipments 0.00 0.03 (0.03)
GIS Implementation& Software /Appli. Purchase 0.00 0.01 (0.01)
Furniture 0.00 0.77 (0.77)
Total 125.00 89.27 35.73
F Capital Expenditure Total 721.27 501.90 219.37

Petitioner’s submission

DGVCL has submitted that the actual capital expenditure incurred during FY 2016-17 was Rs.
501.90 Crore, which is lower than Rs 721.27 Crore approved in the MYT Order dated 31st
March, 2017.

DGVCL has explained the scheme wise deviation in the capital expenditure as under :-

Normal Development:

Under the head Normal Development Scheme, generally expenses are incurred to meet
with the Supply Obligation. During the FY 2016-17, growth of the Company in terms of
number of consumers and load has decreased due to slack in market scenario.
Therefore, company had to incur Rs. 224.11 Crores against approved Rs. 253.93
Crores.

Distribution Infrastructure Shifting Scheme (D.L.S.S.):

The Government of Gujarat has introduced D.1.S.S. scheme to shift existing distribution
electrical network which is obstructing to road widening work endorsed by Mahanagar
palika, Nagar palika and urban development authority. The progress of scheme depends
upon requirement of shifting of distribution electrical network provided by respective
utilities i.e. Mahanagar palika, Nagar palika and Urban development authority.
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